Public Works (1914) Department.

G.O., No. 407 I

DATED 21 · 8 · 1914.

The Notes
in this G.O. have been printed.

[Despatch Abstract.]

Tholudur project, South Arcot District —
Approving the proposal of the S.E. VII to the
erection of the temporary workshops at Tittagudi
instead of at Tholudur as originally sanctioned

Indexed.

JJR
21-8

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

IRRIGATION.
ACCOUNT.

Recd. } 1914. *Enclosures*

Regd. *Spare copies*

G.O. No. 407 I., 21st August 1914.

N. P.

Toludur project, South Arcot district.

Approving the proposal of the Superintending Engineer, VII Circle, to the erection of the temporary workshops at Tittagudi instead of at Toludur as orginally sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—the following papers:—

I

G.O. No. 231 I., dated 25th May 1914.

II

Letter—from M.R.Ry. Rai Bahadur A. V. Ramalinga Ayyar Avargal., B.A., B.C.E., Superintending Engineer VII Circle.
To—the Chief Engineer, for Irrigation.
Dated—Madras, the 14/15th August 1914.
No.—577-E.I.

In forwarding herewith a copy of Toludur Project Division Executive Engineer's No. 2514, dated 8th August 1914, I have the honour to request you will be good enough to approve of the construction of the workshops in Tittagudi instead of at Toludur as orginally sanctioned. I agree with the Executive Engineer in changing the site to Tittagudi where the work is expected to last long.

Enclosure.

Letter—from W. J. Davis, Esq., Executive Engineer, Toludur Project division.
To—the Superintending Engineer, VII Circle.
Dated—the 8th August 1914.
No.—2514.

I have the honour to inform you that as work at Toludur is estimated to be finished in two years and work at Tittagudi not until four years, it will be advisable to build the workshops at Tittagudi, and not at Toludur.

Another reason for the change of sits is that there will be more machinery at Tittagud than at Tholudur.

I therefore, request your sanction to building the workshops at Tittagudi.

III

Endorsement by the Chief Engineer for Irrigation, No. 4875/14 C., dated 19th August 1914.

Submitted to Government.

The Superintending Engineer's proposal may be approved.

W. J. J. Howley,
Ag. Chief Engineer for Irrigation.

To the Joint Secretary to Government Public, Works Department (Irrigation Branch).

Order—No. 407 I., dated 21st August 1914.

The proposal of the Superintending Engineer, VII Circle, to construct the temporary workshops for the Toludur project works at Tittagudi, instead of at Tholudur as sanctioned in G.O. No. 231 I., dated 25th May 1914, is approved.

(True Extract.)

W. J. J. Howley,
Ag. Joint Secretary to Government, P.W.D.
(Irrigation Branch).

To the Chief Engineer for Irrigation.
,, Superintending Engineer, VII Circle.
,, Superintendent, Public Works Stores, Madras.
,, Accountant-General, Madras

Copy to the Superintending Engineer, V Circle.

PUBLIC WORKS DEPARTMENT
(IRRIGATION BRANCH).

NOTES CONNECTED WITH G.O. No. 407 I., DATED 21ST AUGUST 1914.

[SUBJECT.—*Construction of the workshop in Tittagudy instead of at Toludur.*]

From the Superintending Engineer, VII Circle, dated 14th August 1914, No. 577 E.I.

Under Secretary—
Joint Secretary—

In G.O. No. 231 I., dated 25th May 1914, sanction was accorded for the erection of a temporary workshop at Toludur at a cost of Rs. 11,500. In his letter read above, the Superintending Engineer requests permission to have the workshop erected at Tittagudy instead of at Toludur as originally sanctioned. The necessity for changing the site is explained in the Superintending Engineer's letter.

The proposal may, it is submitted, be approved.

S.S.A.V.—17-8-14.
G.V.—17-8-14.

F. E. MORGAN—18-8-14.
W. J. J. HOWLEY—18-8-14.

Under Secretary—

A draft order is submitted which, if approved, may issue.

R.D.—18-8-14.
A.V.S.—18-8-14.

F.E.M.—19-8-14.

[Issued as G.O. No. 407 I., dated 21st August 1914.]

E.I.'s office

From the Supg. Engineer, VII Circle

No. 577 E.I. d/ 14.8.14

Note by the Chief Engineer for Irrigation.

Submitted to Government.

The S.E.'s proposal may be approved.

18/8/14

To

The Joint Secretary to Govt P.W.D. I. with the Current file in ...

19/8/14

18.8.14

6

Public Works Department,

Irrigation Branch.

Tabling Abstract.

Tholudur project, South Arcot Dt — Approving the proposal of the S E VII to the erection of the ty workshop at Tittagudi instead of at Tholudur as originally sanctioned

Cross References.

Project — miscellaneous - Buildings

Read the following :—

Quote G.O. No 2319 d 25.5.14

From the Supg. Engineer, VII circle, no 5772 d 14.8.14

Endt thereon by the Chief Engineer for Irrign no 4875/ d 19.8.1914

Circulated to

ORDER—No. 607 I, dated 21.8.14

Press.

The proposal of the S.E VII Circ. to construct the temporary workshops for the Tholudur Project works at Tittagudy instead of at Tholudur as originally sanctioned in G.O. No 2319 d 25.5.14 is approved.

Print No. 6

To
The Chief Engr for Irrign
" Supg Engr, VII Circle
" Supdt, PW Stores, Madras
" Accountant General, Madras

Copy to the Supg Engr, V Circle

not for ET

DESPATCHED
Date 21.8.1914
Enclos.

21-60

212 1-2

9